
FIMI UPDATE AS OF JANUARY 11, 2018 

 

 

           Traffic Avenue, Ocean Bay Park 

 

Status of Project Construction  

Contract 3B1 which includes house demolitions, site clearings, creation of a right of way 

to Cayuga Street in Ocean Bay Park and partial demolitions in the communities of  

Ocean Bay Park, Point O’Woods, Fire Island Pines and Davis Park was advertised on 

January 8, 2018.  Contractor proposals are to be submitted to the U.S. Army Corps of 

Engineers (“USACE”) by February 7, 2018 and it is anticipated that the contract will be 

awarded within a short time thereafter with the actual work to commence in March 2018. 

The order of work is dependent upon various factors including contractor availability and 

updates will be regularly posted and communicated to impacted owners and 

stakeholders. 

Currently, the majority of house demolitions will occur in Ocean Bay Park.  There is one 

house demolition in Fire Island Pines and five house demolitions in Davis Park.  The 

Ocean Bay Park demolitions and the work in the vicinity of the Fire Island Hotel and 

Cayuga Street should be completed on or before May 1, 2018.   



The schedule for the other house demolitions and the partial structural demolitions in 

the other communities has yet to be determined and the County will update owners and 

the community leaders as information is received. 

Building Permits   

The County of Suffolk’s consultant deBruin Engineering, P.C. will be obtaining the 

building permits for the above work from the Town of Brookhaven after a contract has 

been awarded by the USACE as such contractor must provide proof of insurance to the 

Town of Brookhaven before the permits will be released.  The County will coordinate 

with property owners for transfer of the building permits at the appropriate time.  

Building permits must be posted on site when the work is being performed. 

Certain property owners have requested that they be permitted to perform their deck 

and pool modifications in advance of the USACE contract.  Consequently, some owners 

have been issued building permits under very specific circumstances.  In such 

instances, the property owners have entered into final agreements with the County 

wherein they have agreed, among other things, to perform the demolition work that was 

to be performed by the USACE in accordance with the USACE plans, by a date certain 

and subject to inspection by the County.  Further, all aspects of compensation have 

been agreed to and the easement has been conveyed to the County. 

Contract 3B3 involving house relocations in Davis Park is expected to be advertised 

within the next month.  Due to the USACE review process, it was necessary to issue a 

separate contract for this work in order to avoid delaying the demolition work which is 

time sensitive. 

Updates concerning Contract 3B2 involving sand placement shall be provided in the 

near future as the USACE moves closer to bidding that contract. USACE needs to 

consider the order of work being performed under the above contracts involving 

structural work in order to best determine how the sand placement contract should 

proceed.  

Impacted owners should direct any inquiries concerning the above to the assigned 

acquisition agent. 

 


